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OL/NBPO WEEKLY REPORT - PERIOD ENDING 3 DECEMBER 1986

1. Progress Reports on Tasks Assigned by the Senior Management:
None.

2. Major Events that Haijvicc_rred During the Preceding Week:
oL ey FJ‘
a. On 26 November, Virginia Power completed work on the 5 KV—
power feed to the new }5—KV-—switchgear located in the Powerhouse. The new
hJ(? switchgear is now energized providing dual power feeds to the new
STAT switchgear. | |

b. On 25 November, splicing began on the 15 KV feeder circuits
between the Powerhouse and the existing Original Headquarters Building
(OHB) . Work on the first high-voltage feeder, 4N, was completed and power
(\t) from this cirucit to the OHB is now fed from the new switchgear in the
Powerhouse. Unfortunately, after the feeder was energized for
approximately twelve hours, power was momentarily lost due to incorrect
relay settings that were made by the Bid Package 2 contractor. The other
five high-voltage feeders serving the OHB will be spliced during the month
STAT—_ of December. | |
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c. The dismantling of the three original diesel generators is

'} 7. continuing at the Headquarters Powerhouse. -Leaq%pg—ei-geﬂeratoi
STAT;3/fﬁeeeeeeoféee—for—fembvat-began—oa—l_nacambee-ead-‘he generators shemselies..
) Y are scheduled to be moved during the period 2r5 December.
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da. e Bid Package 4 gggggegtor has excavated one of the suspected
(E§:> locations of leaks in th w5t “hilled water line. A piping coupling
was leaking; repair parts have been ordered. -Oree-the—pasts—are-roCEived;

} C -
%[‘) P ) nce the system is back inte operation, ultrasonic testing will
be employed along with pressure testing to determine if e a 4u§UM(an

additional leaks. George Hyman Construction Companéﬁéiﬁgﬁééﬁiﬂ%@ffied of

this condition and advised of potential liability for this repair and _ .~

STAT similar findings in the future \ ‘ L WL L
O . L (}wz‘/%o ha Xt o LA o
i*%’ e. An incident at the Headquarters Powerhouse occurred on
24 November. Due to contractual and payment problems between the general

contractor (MCI Constructors, Inc.) and the subcontractor (Williams and
Lane) supplying the new emergency generator system, the four generators

ich had been recently accepted by the Government were disconnected by the
subcontractor. Because the o0ld emergency generators had been disconnected
n, 15 November, we were relying completely on the new units for emergency
wer. Thus, the Agency had no emergency power until action was taken to
econnect the new generators. After several hours of discussion, the
subcontractor agreed to restore the generators. ‘ ‘
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»XOU f. General Services Administration (GSA) notified MCI
‘*0 Constructors, Inc. (MCI), the Headquarters Powerhouse upgrade prime
contractor, that a schedule for operation, training, and warranties must be
provided for the stand-by generator system by 15 December. Failure to
comply will cause GSA to terminate all remaining work with MCI. Another
contractor will be brought in to complete the work and MCI will be liable

STAT for all costs incurred from this action. ‘ ‘
g. On 3 December, the New Building Project Office, OL, provided a
r)C) briefing and tour of the New Headquarters Building for 40-45 students in
STAT the Logistics Orientation Course, |
O wcc§ il
(;ﬁ’ > ' h. Final demolition\pag' een accomplished on the oid Route 123
guard house. Curbs and fences8 dare being installed to complete the site

NV X
STAIQ‘> work for the new Route 123 Security Control Center.

QESD ¢qi;’tThe remainder of the East Loop Road was paved on 29 November.
N ;) A small section of North Lot and the entrance roadway from Route 123 .will
STATﬂ 7 be paved when weather permits. ‘

3. Upcoming Events:
0<)Q) 4. Management Activities and Concerns:

None.

STAT

Chief, New Building Project Office
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